FLM:GG [05/04/06]
Item No. 17.C.

anorpiINaNcE 2006-05-04-0553

APPROVING CHANGE ORDER (1) IN THE DEDUCTIVE AMOUNT OF
$108,701.00 TO THE CONTRACT WITH J.D. RAMMING PAVING COMPANY,
LTD., IN CONNECTION WITH THE FY 2006 & 2007 STREET MAINTENANCE
PROGRAM SLURRY SEAL PROJECT, LOCATED IN VARIOUS DISTRICTS.

* * * * *

WHEREAS, this Ordinance approves Change Order (1) in the deductive amount of $108,701.00 to the
contract with J.D. Ramming Paving Company, Ltd., to compensate for modifications to material quantities
due to additions and deletions of street selections from the original scope of the Project; and

WHEREAS, approval of this Ordinance will be an implementation of Council policy to provide a two-year
Street Maintenance Program for FY 2006 and FY 2007, NOW THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1.  The City Manager or her designee is hereby authorized to execute Change Order (1) in
the deductive amount of $108,701.00 to the contract with J.D. Ramming Paving Company, Ltd. Said
contract was approved on April 6, 2006 pursuant to Ordinance No. 2006-04-06-0455 in connection with the
Slurry Seal Project. A copy of Change Order (1) is attached hereto and incorporated herein for all purposes
as Attachment I.

SECTION 2.  Appropriations in Fund 29050000, WBS element 23-00073-04-01-01 shall be reduced by
$108,701.00.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager or
the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions,
SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas,
SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose
of this Ordinance.

SECTION 4. This ordinance shall take effect on the 14th day of May 2006.

PASSED AND APPROVED this 4th day of May, 2006.

City C

APPROVED AS TO FORM;



. CITY OF SAN ANTONIO Form PW-15

PUBLIC WORKS DEPARTMENT Rev. 2/2006
FIELD ALTERATION REQUEST (Submit 2 Originals)
Date Prepared: March 7, 2006 Field Alteration No. 1 Project No. 2~ 3= L2575
I :Name: SLURRY SEALAoos-zom& 7N P

(k1 vect Name as shown on the Work Project Authorization)

The revision or amendment described below is lo the work originally or previously specified is hereby requesteo including all changes in costs. (Describe work to be added
or deleted, including SAP Material number. Attach a ravised plan shes! affected or drawings.)

1. Add the Jones Maltsberger Marginal Access Rd. from Trafalgar to Deadend to the scope of the pro;ect

2. Delete Downshire from Contessa to Whitefall from the scope of the project.

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary.):
To fulfill the City Council's office request, street selections are being added and deleted from the scope of the project.

o o
Field Alteration will result in change to Contract Cost as: ] lacrease [ _v ]Decrease $ l‘ 108,701.00 ,4»
Field Alteration will result in change to Contract Days as: [ }Increase [ ) Decrease # Days 0
(To be negotialed by the Contractor and the City.) { ] Working Days { | Calender Days
REQUESTED BY: W
City of San Antonio, Public Works 3712686 / 3/7 / vb
> ¥ '
City, Consulting Enginear/ Architect, Other (Please Szecify) Date Contractor Date
Title: AEEA MdNﬁ(?gfl
Firm: J. D. RAMMING PAVING CO.
RECOMMEN)DED BY: 4 /!
. / [
L,// .4/\‘,,,/'/4‘! 3/7/[(
- wultam (Project Eng neer/Architect Orily) Date Others: Date
{ If required; i.e., City Dept S.AW.S., etc)
=~ Bl 3/7/06
COSA Project Manager Date Assistant City Eng.neﬂr Date
COSA Capital Programs Manager Date
'JAPPROVED BY:
City Engineer pate Directer of Public YWorks (If over $25,600) Date
FOR CITY USE ONLY
Ordlnance Required: { | Yes [ ] No ) [ 1 FA Amount $25,000 (+ or -) [ ] Additional funds required $
L{’ L] - » - -y
‘vt M C‘f WBS Element: 5,3 = C"rp 7E-Cef-0 /1 WeS Element: D 3 ETp7 3 —04&f— P/~ O

"‘Drlglnal Contract Amount: § /[ 2 % j Ll-/.{f,, 01, Construction Contingency Fund: $ 7“",32 L:/: (; £
A

Previous Approved FAs: § Previous Approved FA: S
This Field Alteration: $ L/ ek 7 cr, ﬁ’b J This Field Alteration: 5 / 70/, PO 7
Total: § /',- 5 ‘f Oc ‘;f q 2. 07 Total Field Alterations: S l 05’ 7 0/ &D'j
Balance: S 746[ FZ L/‘a 6'5_

d 2 -;zﬁ 05(’%0 Ordinance #: a’ffl:)é' - O{j -0k~ 045;0rdmance Date: Zé/é//@ 4

Purchase Order #:

Purchase Requisttion #: Contract #:

ATTACHMENT 1

NOTE: This form Is a local government record and shall be ret TO nt Code, Section 201. Provide two (2) originals with

suvouoﬂinﬂ documents. Ordinance No. 2006-05-04-




SLURRY SEAL 2006 — 2007
(Field Alteration #1)

Sect. A: Resulting changes in contract cost by this field 'alteration;

1. A, Increase the following pay items quantities of the base bid;

230.1 Replacing Base & Pvmt with ATB (6" CD) 158 SY @ $35.00 = §5,530.00
205.5 Hot Mix Asphaltic Pavement Type “D" 50 TON @ $100.00 = $5,000.00
238.1 Rubberized Emulsion (REAS) 3,169 SY @  $4.00 = $12,676.00
240 Milling of Asphaltic Pavement 50 CY @ $4000 = $2,000.00
851  Adjusting Existing Manholes (SAWS) 3 EA @ $675.00 = $2.025.00

SUBTOTAL INCREASK: $27,231.00

2. Decrease the following pay items quantities of the base bid: _
230.1 Replacing Base & Pvmt with ATB (6" CD) 2,000 SY @ $35.00 = §70,000.00
205.5 Hot Mix Asphaltic Pavement Type "D" 66 TON @ $100.00 $6,600.00
238.1 Rubberized Emulsion (REAS) 6,833 SY @  $4.00 $27,333.00
240  Milling of Asphaltic Pavement 800 CY @ $40.00 = §$32.000.00

SUBTOTAL DECREASE:  $135,932.00

NET TOTAL DECREASE: $108,701.00




